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Budget 745 844 806 799 374 672 715 688 759 757 732 698

Actual 593 681 684 675 688 660
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The unfavorable FTE variance is due to 1) increased baseline scope without increased staff and 2) 
continued identification of cost efficiencies.   Implementation of approved change requests to reallocate 
cost savings reflected by reduced labor needs will continue as savings are realized.


